
District 1
 Continuous or

Start Date End Date Daily County(s) Location Start Time End Time Lanes Affected

11/8/09 11/9/09 D Forsyth SR 9 NB (Atlanta Hwy) from MP 0.0 (Fulton County Line) 8pm 5:30am 1 right lane of 2

TIR to MP 10.0 (SR 20) (Asphalt Resurfacing)

11/6/09 11/8/09 D Gwinnett SR 10 EB (US 78) from MP 5.12 (Highpoint Rd) 7pm 7am 1 left lane of 2

TIR to MP 6.6  (SR 124) (Asphalt Paving)

11/6/09 11/8/09 D Gwinnett SR 10 WB (US 78) from MP 6.6 (SR 124) 7pm 7am 2 left lanes of 3

TIR to MP 5.12 (Highpoint Rd) (Asphalt Paving)

11/6/09 11/7/09 D Dekalb I-85 NB from MP 88.0 (Lenox Rd) 9pm 5am 1 left lane of 5

TIR Gwinnett to MP 112.0 (1 mile North of SR 317/Lawrenceville-Suwanee Rd) (Traffic Sign Upgrades at Various Locations)

11/6/09 11/7/09 D Dekalb I-85 SB from MP 112.0 (1 mile North of Lawrenceville-Suwanee Rd) 9pm 5am 1 left lane of 5

TIR Gwinnett to MP 88.0 (Lenox Rd) (Traffic Sign Upgrades at Various Locations)

District 2
Continuous or

Start Date End Date Daily County(s) Location Start Time End Time Lanes Affected

District 3
Continuous or

Start Date End Date Daily County(s) Location Start Time End Time Lanes Affected

11/6/09 11/7/09 D Coweta I-85 NB at MP 47.0 (SR 34) 9pm 9am 1 right lane of 1

TIR (Widening and Reconstruction)

11/6/09 11/7/09 D Coweta I-85 SB at MP 47.0 (SR 34) 9pm 9am 1 right  lane of 1

TIR (Widening and Reconstruction)

11/8/09 11/9/09 D Coweta I-85 NB at MP 47.0 (SR 34) 7pm 5am 1 right  lane of 1

TIR (Widening and Reconstruction)

11/8/09 11/9/09 D Coweta I-85 SB at MP 47.0 (SR 34) 7pm 5am 1 right lane of 1

TIR (Widening and Reconstruction)

11/6/09 11/30/09 C Coweta I-85 NB/SB from MP 47.5 (North of  SR 34/ Bullsboro Rd) 24 hrs 24 hrs 1  right lane of 3

TIR TIR to MP 51.0 (SR 154/Sharpsburg McCollum Rd) (Traffic Shift/Rehab on Existing Lanes)

District 4
Continuous or

Start Date End Date Daily County(s) Location Start Time End Time Lanes Affected

District 5
Continuous or

Start Date End Date Daily County(s) Location Start Time End Time Lanes Affected

11/7/09 11/7/09 D Glynn SR 27 NB/SB (New Jesup Hwy) from MP 14.0 (Old Jesup Rd) 9am 330pm 1left lane of 2

TIR TIR to MP 15.0 (Commercial Dr) (Demolition near I-95)

District 6
Continuous or

Start Date End Date Daily County(s) Location Start Time End Time Lanes Affected

11/8/09 11/9/09 D Cherokee SR 140 EB (Hickory Flat Hwy) from MP 16.4 (I-575) 7pm 6am 1 right lane of 2
TIR to MP 27.01 (Fulton County Line) (Milling, Inlay, Plant Mix Resurfacing, & Shoulder Reconstruction)

11/8/09 11/9/09 D Cherokee SR 140 WB (Hickory Flat Hwy) from MP 27.01 (Fulton County Line) 7pm 6am 1 right lane of 2
TIR to MP 16.4 (I-575) (Milling, Inlay, Plant Mix Resurfacing, & Shoulder Reconstruction)
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Interstate Traffic Interruptions
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District 7 (Metro Atlanta)
Continuous or

Start Date End Date Daily County(s) Location Start Time End Time Lanes Affected

11/7/09 11/7/09 D Fulton                   SR 3 NB (US 19/41) at MP 15.5 (I-75 NB Off Ramp) 8am 4pm 1 left lane of 3
TIR (Vehicle Detection Loops for Traffic Signal Upgrades)

11/8/09 11/9/09 D Fulton                   SR 9 NB (Roswell Rd NE) from MP 2.0 (I-85) 9pm 5am 1 right lane of 2
TIR to MP 5.0 (W.Paces Ferry Rd) (Mill and Asphalt Inlay)

11/8/09 11/9/09 D Fulton         SR 9 SB (Roswell Rd NE) from MP 5.0 (W.Paces Ferry Rd) 9pm 5am 1 right lane of 2
TIR to MP 2.0 (I-85) (Mill and Asphalt Inlay)

11/8/09 11/9/09 D Fulton                   SR 9 NB (Roswell Rd NE) from MP 7.0 (Nancy Creek) 7pm 5am 1 right lane of 2
TIR to MP 10.3 (I-285) (Adjusting Manholes and Water valves)

11/8/09 11/9/09 D Fulton                   SR 9 SB (Roswell Rd NE) from MP 10.0 (I-285) 7pm 5am 1 right lane of 2
TIR to MP 7.0 (Nancy Creek) (Adjusting Manholes and Water valves)

11/6/09 11/7/09 D Fulton                   SR 54 NB (Jonesboro Rd) from MP 0.36 (I-285) 7pm 6am 1 right lane of 2
TIR to MP 6.23 (University Ave) (Adjusting Manhole Covers)

11/6/09 11/7/09 D Fulton                   SR 54 SB  (Jonesboro Rd) from MP 6.23 (University Ave) 7pm 6am 1 right lane of 2
TIR to MP 0.36 (I-285) (Adjusting Manhole Covers)

11/6/09 11/8/09 D Rockdale SR 138 SB (SR 20/McDonough Hwy) from MP 10.74 (I-20) 9pm 5am 1 center lane of 3

TIR to MP 15.25 (Honey Creek Rd) (Milling & Inlaying the Turn Lane)

11/6/09 11/9/09 C Clayton SR 139 NB/SB (Riverdale Rd) from MP 3.56 (Phoenix Blvd) 24 hrs 24 hrs 2 right lanes of 4

TIR TIR to MP 5.65 (Sullivan Rd) (Bridge Jacking)

11/6/09 11/8/09 D Dekalb SR 154 WB (Memorial Dr) from MP 4.0 (Line St) 12am 12am 4 lanes of 4

TIR Fulton to MP 5.0 (Midway Rd) (Drainage Structure Improvement)

11/7/09 11/8/09 D Dekalb SR 155 SB (Candler Rd) from MP 9.0 (I-20) 8am 5pm 1 right lane of 2

TIR to MP 8.0 (I-285) (Installing & Replacing Sidewalks and Concrete Driveways)

11/8/09 11/9/09 D Cobb SR 280 NB (S. Cobb Dr) from MP 8.0 (Austell Rd) 8pm 5am 1 right lane of 4

TIR to MP 9.3 (Pearl St) (Placing Thermoplastic Stipping on Project)

11/8/09 11/9/09 D Cobb SR 280 SB (S. Cobb Dr) from MP 9.3 (Pearl St) 11am 11am 1 right lane of 4

TIR to MP 8.0 (Austell Rd) (Placing Thermoplastic Stipping on Project)

11/6/09 11/9/09 D Douglas I-20 EB from MP 36.0 (Chapel Hill Rd) 9pm 5am 2 left lanes of 3

TIR to MP 37.0 (SR 92/Fairburn Rd) (Interchange Improvement)

11/6/09 11/9/09 D Fulton I-20 WB from MP 41.0 (Lee Rd) 9pm 5am 2 left lanes of 3

TIR to MP 37.0 (SR 92/Fairburn Rd) (Interchange Improvement)

11/6/09 11/7/09 D Fulton I-75 NB from MP 249.0 (Spring St) 9pm 10pm 4 left lanes of 7

TIR to MP 251.0 (17th St Bridge) (14th St Bridge Construction)

11/7/09 11/9/09 C Fulton I-75 NB from MP 249.0 (Spring St) 10pm 5am 3 right lanes of 7

TIR to MP 251.0 (17th St Bridge) (14th St Bridge Construction)

11/6/09 11/30/09 C Fulton I-85 NB/SB from MP 57.5.0 (Coweta County Line) 24hrs 24hrs 1 right  lane of 3

TIR TIR to MP 61.0 (SR 74/Senoia Rd) (Traffic Shift)

11/6/09 11/7/09 D Dekalb I-85 NB from MP 88.0 (Lenox Rd) 9pm 5am 1 left lane of 5

TIR Gwinnett to MP 112.0 (1 mile North of SR 317/Lawrenceville-Suwanee Rd) (Traffic Sign Upgrades at Various Locations)

11/6/09 11/7/09 D Fulton I-285 SB at MP 1.6 (Washington Rd) 9pm 5am 2 right lanes of 4

TIR (Slab Replacement)

11/6/09 11/7/09 D Dekalb I-285 SB from MP 40.5 (Church St) 8pm 9am 2 right lanes of 4

TIR to MP 41.5(Memorial Dr) (Paving Shoulder)

11/6/09 11/7/09 D Dekalb I-285 SB from MP 40.5 (Church St) 8pm 9am 2 right lanes of 4

TIR to MP 41.5 (Memorial Dr) (Paving Shoulder)
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Traffic Shift/Use Caution
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